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OL/FMG WEEKLY REPORT

PERIOD ENDING 26 OCTOBER 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management:

a. Due to inclement weather on 21 October, Universal
Craftsman, construction contractor, was unable to complete the
renovations to the DCI garage entranceway. The contractor is
scheduled to pour concrete on 25 October, weather permitting. The
garage is now scheduled to be open for traffic on 27 October. FMG
coordinated this revised schedule with DCI/ in. the Parkino
25X1 Office, and the Security Protective Force.

b. Dedication of Donovan Statue, 26 October:
Preparations continue for the 26 October dedication. On
Byﬂ&)ﬁlS October, the statue of William J. Donovan was set in the Lobby
A of the Original Headquarters Building; VIP parking will be provided
’ for 40 visitors; and a special reception hosted by the Director
_;p,6&Y/ will be held in the Executive Dining Room for guests attending the
25X1 ceremony. |

2, Major Events that Have Occurred During the Preceding Week:

ILLEGIB a. Status of South Side Chilled Water Lines: On
7’ 21 October, FMG received from Bechtel a proposal for $78,263 for

* the study and design for repairs of the south side chilled water
L§§A> lines. After the Director of Logistics is briefed on the project,

FMG will initiate procedures to award the contract. Information
(jyfrom additional testing will be forwarded to Bechtel for their use

25X1 in the study and design for repairs.

A ‘
% } b. Backfill Project:

(1) DI/OIA Renovations in Headquarters: The

demolition work for the 4G corridor has been completed and the

contract illing for electrical and data line
25X1 work.

(2) On 19 October, the Contracts Branch issued a
Requirements type contract to Tate Access Floors, Inc. to provide
raised flooring for the Original Headquarters Building. The
contract is a 6-year effort, beginning 17 October and will continue
through 30 September 1994. The contract will be funded on an

incremental basi T i lue of the contract is $4.5
25X1 : imillion. °

25X1
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c. Scattergood-Thorne Pfoperty Renovation: All post hole
digging is now complete. The contractor began setting posts on

25X1 - 24 October.
| | ., A Ao

d. Child Day Care Center (CDCC) Project: Construction
work has started on the CDCC project. Temporary construction water
and electricity will be obtained from a hydrant and Motor Pool

transformer, ‘respectively. Continuing construction i
being negotiated with the project architect, SAIC.

e. Sanitary System: The new south side sewer has number
of problems. Cracks and partial obstructions have been identified
using a TV camera. The line is downstream of the Cafeteria, SOMAT,
and P§PG Building. FMG is assessing the severity of the problem
and will have preliminary options and recommendation by

4 November. Allied has been direc lo contingency plan
25X1 in case a sewer stoppage OCCUTS.
f. Standby Generation: The final test of the fire
protection system for Generator No. 7 was successfully completed on
20 October. This makes all seven generators operational and gives
a total of 22 Megawatts of generation capacity for the Headquarters

Compound. The peak load on the compound is currently 20 Megawatts

with a projected total load in the summer of 1989 of 25 Megawatts.
25X1

g. A 55% response was received from the questionnaires
25X1 mailed to\ Lparticipants of the Ogden Food Service
Operation. The majority, 84%, indicated they were pleased with the
food service quality but would like some different food items.
Customers felt prices were too high for portions given. All of the

25X1 questionnaires have been turned over to | site
25X1 cafeteria manager.
25X1

i. Renovation Activities at the E Street Complexv- The
contractor has resumed work 1n designated areas following a -
0}' hutdown due to the discovery of asbestos in some work areas.

esults of the recently completed asbestos survey have been
d15tr1buted to General Services Administration (GSA) and the

contractor. Plans for asbestos removal, where required, are being
conrdinated throneh GSA

ILLEGIB
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Demolition in East Building is complete and paint and carpet
work should begin 1 November. Demolition in South Building is
scheduled for completion 4 November. Demolition in Central

Building demolition is complete..--.
25X1 ’

25X1
[

v
;ZJ&MNVQ

k. Renovation of 11th Floor of Key Building for SEOLﬂ,,(f' 6. %F

Domestic Buildings Branch (DBB) has submitted drawings, a RWA; \ ﬂ/‘é&W@

u}( estimated project cost ($230,000), and project justification to

« GSA's Repair and Alteration Group. They are in the process of
\j}%§£> obtaining written approval (for the renovation) from the building
owner and GSA's Real Estate and Leasing Group. Chief, DBB has
0%* stressed to GSA our requirement to proceed expeditiously on the
renovation project.

In a meeting with C/DBB and a Real Estate Branch Rep,

| GSA's Real Estate and Leasing Group, advised that for the lease on
| Key Building to be renewed, GSA regulations require that a
‘ sprinkler system be installed throughout the building. GSA pointed N
‘ out that the sprinkler requirement could possibly hinder the

renewal of the lease because the building is in the process of

being sold and the eventual new owner would likely not want to

incur the cost of the sprinkler system. DBB has requested GSA to

25X1 waive the sprinkler requirement. \
‘25X1 1. Asbestos Removal] | A small area on
25X1 the first floor of] ~ [is scheduled to have asbestos
| removed from above the suspended ceiling in the later part of
25X1 November. Temporary space] | has been designed to

move the Office o in the affected area. OL/FMG/DBB has

prepared furniture Fayout drawings of the temporary space and is
§g§1 iting a security] survey from the Domestic Security Branch.

1065
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m. On 19 October, the Contracts Branch presented Ogden
Allied Corporation its Award Fee for the fourth quarter of FY88.
The Contractor earned 91.25% of $258,598 or $235,988. The
Contractor's Award Fee Evaluation score was 93 for the prior
25X1 period.

I .
n. On 19 and 20 October, the Contracts Branch conducted

f egotiations with Ogden Allied Corporation to extend the Compound's
] y~<$3perations and Maintenance Contract through FY89. Many work items
| Qiy& were agreed upon, however negotiations were not completed.

& Negotiations will resume on 31 October, and it is expected that
25X1F final agreement will be reached at that time. | |

25X1
25X1
|
4., Management Activities and Concerns:
25X1 a. Personnel Assignments: | 'to the Mail §

Courier Branch.
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b. Escort Problems. Lack of escorts continues to be a
problem. Not only is it affecting Allied's ability to clean our
buildings in a timely manner, it is also impacting on our ability
to meet schedules and to remain within budget on fixed price

25X1 contracts.

Chief
Facilities Management Group
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